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Kent International Gateway – EIA / Outline Planning Submission.
Preliminary Construction Programme (Rev.C) : Schedule of Anticipated Major Site Plant Types.

Introduction.
The following schedule identifies the currently anticipated items of major plant / equipment to be used during the construction phase of the above development. Its content should be read in conjunction with the accompanying Preliminary Main Site Plant / Equipment Programme (Ref : KIG/PMSPEP Rev.A), both of which have been produced to provide information in support of the EIA / Outline Planning submission for issue by the end of May 2007.

The items of plant / equipment identified below having been selected as those suitable to permit the requirements of the current preliminary construction programme to be achieved, together with being suitable for the proposed use on the development, whilst operating in accordance with all applicable requirements, constraints & legislation. 

However, the specific items of plant / equipment as identified represent the generic types, & will not be the specific items finally utilized on site, albeit these would be of equivalent types / models / etc.

Schedule of Proposed Main Site Plant Types / Models.

The following main items of plant are currently anticipated to be utilized at various times within the overall construction programme, on this development. There currently anticipated windows / times of use being outlined on the attached / above programme.

	Programme Plant Title.

	Proposed Plant Type / Model.
	Comments / Notes

	Mobile Crane (Small). 
	25t – 75t
	

	Wheeled or Tracked Loader.
	Komatsu WA470-6
	With 4m3 bucket.

	Rigid Dump Truck.
	Komatsu HD325-7 & HD605-7
	

	Dumper (2.5t) / (5t)
	
	Use RPS data sheets / schedule.

	Tele Handler
	
	Ditto.

	Hydraulic Excavator.
	Komatsu PC450/LC/HD-7
	

	Vibrating / Compacting Roller.
	Large say 120t model.
	

	Mini Digger
	
	Ditto.

	Generator.
	200Kva – 10Kva
	

	Concrete Pump.
	
	Ditto.

	“Super Lift“ Mobiles.
	100t to 200t +
	

	Rotary Bored Piling Rig.
	CFA Piling Rig
	

	Mobile / Crawler Crane (Medium).
	60t model
	

	Surfacing Paver.
	
	Ditto.

	Mobile Crane (Large).
	75t to 100t
	

	Articulated Dump Truck.
	Moxy MT41 & MT26
	

	Bulldozer.
	Komatsu D155AX-6 & D475-5
	

	Flying Carpet / Platforms.
	
	Ditto.

	Goods Hoist.
	GL75
	

	
	
	

	Note : Rail & Demo. Not Included to date.
	
	


For the purposes of assessing the noise levels resulting from the above site plant / equipment, it is assumed that these will be “new” & maintained in “good” working order throughout the duration of the construction programme / there use on site.

At present the schedule has not included for any hand held / small tools, an allowance for which should be included in the noise assessment calculations, as these will generally be required within all of the main areas of works, including during the initial site set up / establishment & final site completion / finals & de - mobilisation stages. 

In terms of the anticipated numbers of each item of plant / equipment & there location, programme window of use on & within the site, as noted previously this information is outlined within the accompanying preliminary programme, based on Rev.C of the current construction programme.

The content of this schedule will obviously be subject to further development / refinement & enhancement, in line with the development of the primary design, construction programme / sequence & methodology for the works being undertaken. 
Norman Byrne.
For NBSGS Limited.
20/04/07. 
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