
URGENT UPDATE to Item 11 – Highways Works Programme 2015/16 

Combined Member Grant (Highways) programme update for the Maidstone District. 
 
The following schemes are those, which have been approved for funding by both the relevant 
Member and by Roger Wilkin, Director of Highways, Transportation and Waste. The list only 
includes schemes, which are  

• in design, or  

• at consultation stage, or 

• about to be programmed, or 

• have recently been completed on site.  
 
The list is up to date as of 15th April 2016.  
 
The details given below are for highway projects only.  This report does not detail - 

• contributions Members have made to other groups such as parish councils, or 

• highway studies, or 

• traffic/non-motorised user surveys funded by Members, or 

• requests for tree planting to be funded by Members 
 
More information on the schemes listed below can be found via Kent Gateway the online 
database for all Combined Member Grant schemes and studies, or by contacting the Traffic and 
Safety Engineer for the Combined Member Grant (Maidstone).  
 
 
Paul Carter 
 

Details of Scheme Status 

15 – MHF-MA-132 The Cut, Bredhurst. 
 
This very narrow road is being converted to a one–way road from The 
Street to Forge Lane. Traffic regulation order and associated signage will 
be required. 

Design and TRO 
progressing 
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Brian Clark 

 

Details of Scheme Status 

 
15-MHF-MA-24 Cumberland Avenue, Shepway   

In progress 
 

 
The scheme includes the provision of parking bays, the installation of 
fencing and the removal of bollards, the upgrade of lighting and the 
extension of the existing verge area, together with associated drainage.  
 
The detailed design is currently in preparation. 
 

 
15-MHF-MA-25 Farleigh Hill, Tovil 

In progress 
 

 
The scheme includes the provision of an informal drop kerb crossing on the 
footway outside the Tile Centre to allow pedestrians to cross to Lidl if they 
come down from Tesco.  The works will require infringement of private land 
and KCC Legal team is currently in discussion with the landowner with 
regards to the purchase of a small strip of land. Design work is complete. 
 

 
15-MHF-MA-51 Pheasant Lane, Maidstone 

In progress 
 

 
The scheme involves moving the existing fence and bike inhibitor from its 
current location and relocating it further south to align with the boundary of 
the woodland to prevent vehicle access to a track. 
 
Works to be ordered in 2016/17.  
 
Note: Costs need further clarification prior to works 
 

 
15-MHF-MA-78 Cripple Street, Maidstone 
 
Proposal for waiting restrictions to deter parking near junction of Warnford 
Gardens. 
 
Proposed traffic order was advertised in March 2016 and the County 
Council has received no objections.  Order to be implemented in 2016/17. 
 

In progress 
 

 
15-MHF-MA-79 Plains Avenue, Maidstone 
 
Proposal for waiting restrictions to deter parking near junction of A229 
Loose Road. 
 
Proposed traffic order was advertised in March 2016 and the County 

In progress 
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Council has received no objections.  Order to be implemented in 2016/17. 
 

Brian Clark, continued 
 

 
15-MHF-MA-107 Dean Street 
 
Proposal to extend 30mph Speed limit from Farleigh Hill to Dean Street.  
 
Scheme design and traffic regulation order in preparation. 
 

In progress 

 
15-MHF-MA–116 Park Way 
 
Proposal to formalise existing School Keep Clear marking and provide 
signage. 
 
Scheme design and traffic regulation order in preparation. 
 

In Progress 

 
15-MHF-MA-118 Northumberland Road 
 
Proposal to investigate 7.5 tonne environmental weight limit order and 
signage. 
 
Member advised of scope of scheme and likely cost. 
 

Complete 

 
 
 
Dan Daley and Rob Bird 

 

Details of Scheme Status 

 
15-MHF-MA-127 Stagshaw Close Parking Restrictions 

In progress 
 

 
To provide two ‘School Keep Clear’ road markings with TRO and single 
yellow line parking restrictions. The hours that the parking restrictions will 
apply has been agreed with the school and the TRO has been processed. 
The lining is now ordered. 
 

 
15-MHF-MA-133 Old Tovil Road pedestrian crossing 
 
Feasibility study into a pedestrian crossing on Postley Road/ Hayle Road in 
the vicinity of the Old Tovil Road junction. 
 
Study in preparation. 
 

In progress 
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15-MHF-MA-135 Leafy Lane pedestrian crossing 
 
Feasibility study into a pedestrian crossing on Leafy Lane. 
 
Study in preparation. 
 

In progress 

 
Bower Lane, Maidstone – amendment to completed scheme 

In progress 
 

Proposed TRO to remove a 20 metre length of parking bay located at the 
junction with Evelyn Close to allow the refuse lorry and other large vehicles 
to navigate the turn into Evelyn Road.  Vehicles parked in the bays 
currently severely restrict turning movements for all vehicles, but especially 
large goods vehicles.  Formal consultation is complete.  Three objections 
and no letters of support were received.  The objectors have been 
contacted and a report is being prepared for the Director. 
 

 

Eric Hotson 

 

Details of Scheme Status 

15-MHF-MA-126 -  A229 Staplehurst 
 
Traffic Regulation Order for Speed Limit extension south of Staplehurst on 
A229 together with implementation of double white line system to deter 
overtaking near Knoxbridge and associated signage. 
 

Design in  
progress, TRO to 
be advertised 22 

April 2016 

15-MHF-MA-58 – Chart Sutton TRO process for 
both issues now 

complete 
Traffic Regulation Orders for 30mph limit extension and yellow lines to 
deter parking close to junction and associated signage.  

 
 
Gary Cooke 

 

Details of Scheme Status 

15-MHF-MA- 68 Worcester Road, Maidstone 

In progress 

Site investigation and design for the provision of off road grasscrete 
parking areas.  
 
The site investigation is complete and the scheme objective was changed 
to revoke the existing verge parking TRO and implement bollards if 
required, to protect verges. The TRO was advertised 25 March 2016 
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Jenny Whittle 

 

Details of Scheme Status 

15-MHF-MA-26 Maidstone Road, Headcorn  

TRO & signage 
complete Proposed TRO to reduce the existing 50 mph speed limit to 40 mph. 

Formal consultation is complete with signage works planned for early 
February 

15-MHF-MA-13 Faversham Road through Wichling and Lenham Road, 
Kingswood 

TRO & signage 
complete 

Proposed TRO to reduce the existing speed limits at both locations to 30 
mph.  Formal consultation is complete with works to implement signage 
ordered for Wichling. The Lenham Road, Kingswood  30mph TRO 
progress has been deferred. 

15-MHF-MA-27 Detling Village   

TRO advertised on 
1st April 2016 

Proposed TRO to implement a prohibition of motorised vehicles in the 
Village (except access).  Work has commenced on the production of the 
TRO and draft designs have been provided for review by the Member. 
Design now finalised and consultation underway. 

 

Paulina Stockell 

Details of Scheme Status 

 
15-MHF-MA-35 Tonbridge Road, Teston 
 
Pedestrian crossing feasibility study completed.  Further scheme to 
develop a design for a centre island immediately to the west of the junction 
with Church Street will be proposed for 2016/17. 
 

In progress 
 

 
15-MHF-MA-36  B2079 Goudhurst Road, Marden 

Complete 

 
Proposed advisory 20 miles per hour speed limit and other upgrades on 
approaches to Marden Primary School. 
 
Outline design in preparation. 
 

 
15-MHF-MA-37 West Street, Hunton 
 
Proposed advisory 20 miles per hour speed limit  and other upgrades on 

In progress 
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the approach to Hunton Primary School. 
 
Outline design in preparation. 
 

 
15-MHF-MA-38 Lower Street/Station Hill junction improvements 

In progress 
 
The scheme was previously looked at several years ago and work is being 
undertaken to review existing designs and new options with a view to 
moving the scheme forward. 
 

 


